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06FEB98 06MAR98

09MAR98 03APR98

01APR98 15APR98

16APR98 25APR98

16APR98 05MAY98

18MAY98 22MAY98

ECS B.0 LaRC DAAC I/F Testing (SI&T)
02JAN98 22JAN98

02JAN98 08JAN98

16JAN98 09FEB98

16JAN98 09FEB98

16JAN98 23JAN98

02FEB98 23FEB98

02FEB98* 20FEB98

05FEB98 05MAR98

06FEB98 06MAR98

06MAR98 12MAY98

09MAR98 03APR98

01APR98 15APR98

16APR98 25APR98

16APR98 05MAY98

18MAY98 22MAY98

1997 1998
JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

GSFC DAAC (MODIS) Phase 1 Sci. S/W I&T

GSFC DAAC (MODIS) Phase 2 Sci. S/W I&T

GSFC AM-1 Science Ops [EGS 10]

AM-1 S/C E-t-E Test

GSFC EGS Performance Test [EGS 11]

GSFC EGS 2.0 B/L Cert. (AM-1/L-7) [EGS 3]

LaRC DAAC  Qual. Dry Runs (SCF-SDPS Integ. ICT1)

ECT 3 Mission Integration Test [ECT3]

LaRC EDOS - SDPS Integ. [ICT 3]

LaRC DAS-ECS/SDPS Integ. [ICT 5]

LaRC ECS/SDPS NOAA Ancillary Data Integ. [ICT 4]

LaRC Qual. Tests [SFQs 1-6, EGS 7]

SAGE III  MOC-ECS Integ. (TBR) [ICT 15]

LaRC DAAC (CERES AM-1) Phase 1 Sci. S/W I&T

LaRC DAAC (MISR, MOPITT) Phase 1 Sci. S/W I&T

LaRC DAAC (CERES AM-1) Phase 2 Sci. S/W I&T

LaRC DAAC (MISR, MOPITT) Phase 2 Sci. S/W I&T

LaRC AM-1 Science Ops [EGS 10]

AM-1 S/C E-t-E Test

EGS Performance Test [EGS 11]

LaRC EGS 2.0 B/L Certification (AM-1/L-7) [EGS3]

Project Start 01JAN94

Project Finish 31OCT03

Data Date 02SEP97

Run Date 03SEP97
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